Project: TEU-SU-1-981(033)041
SubProject: 1 - GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JO

Explanation of Change in Plan List «

Subproject: 1 GRADING, SURF., SIG., LIGHT. & INCIDENTALS CODE JO0OO0

Spec Code Description
302 100 SALVAGED BASE COURSE

Inc/Dec Amt: 15,560.272 Qty: 2,992.360 Deviation %: 210.14
Enter explanation here.

302 120 AGGREGATE BASE COURSE CL 5
Inc/Dec Amt: -23,816.730 Qty : -2,268.260 Deviation %: -25.52

408 185 HOT BITUMINOUS PAVEMENT CL 29
Inc/Dec Amt: 22,094.905 Qty: 797.650 Deviation %: 178.85

408 320 120-150 ASPHALT CEMENT
Inc/Dec Amt: 5,880.644 Qty: 46.970 Deviation %: 173.96

550 112 8IN NON-REINF CONCRETE PAVEMENT CL AE
Inc/Dec Amt: -7,925.148 Qty: -314.490 Deviation %: -7.86

Change Orders

Change Order No : 1 Explanation on Change Order : N

Spec Code Description Participating
709 102 geotextile fabric Y

Change Order No : 2 Explanation on Change Order : N

Spec Code Description Participating
550 2040 PORTLAND CEMENT ¥
750 200 CONCRETE MEDIAN PAVING Y



Change Order No : 3 Explanation on Change Order : N

Spec Code Description Participating
708 2280 SEEDING-TYPE B-CL V b
708 2281 SEEDING-TYPE B-CL V Y

Change Order No : 4 Explanation on Change Order : N

Spec Code Description Participating
750 100 SIDEWALK CONCRETE Y

Change Order No : 5 Explanation on Change Order : N

Spec Code Description Participating
900 3 Readajust sprinkler heads N




